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Minutes of the 8th Meeting of River Rejuvenation Committee for Delhi taken by the 

Pr. Secretary (Env.) GNCTD and held at 3 : 30 PM  on 05.07.2021 at Delhi Secretariat 
 

 

The 8th Meeting of the River Rejuvenation Committee (RRC) for Delhi constituted vide office order 

dated 22.10.2018 in compliance to the directions of the Hon’ble National Green Tribunal dated 20.09.2018 

in OA No. 673 / 2018 in the matter of News item published in ‘The Hindu’ authored by Shri Jacob Koshy 

titled “More river stretches are now critically polluted: CPCB” was taken by Pr. Secretary (Environment) 

Govt. of NCT of Delhi on 05.07.2021 in the conference room of Environment Department at Delhi 

Secretariat. 

As per the directions of the Hon’ble National Green Tribunal, RRC has to prepare action plan for bringing 

all the polluted river stretches to be fit at least for bathing purposes (i.e. BOD < 3 mg/L and FC < 500 

MPN/ 100 ml). As per the Hon’ble NGT order, in case of Delhi, the polluted river stretch has been 

identified from Wazirabad to Asgarpur village (22 km).  

Officers from various Departments including Environment, DPCC, Industries, Urban Development, DDA, 

DJB, DSIIDC, Irrigation and Flood Control Department, Forest, SDMC, North DMC & EDMC attended 

the meeting. 

Record of Attendance is at Annexure- I. 

Pr. Secretary (Environment), GNCTD welcomed all the participants. The matter & various issues involved 

was briefed.   

• It was informed that based on the meetings of RRC Delhi and approval  from time to time , Action 

Plans for Rejuvenation of River Yamuna in Delhi were prepared & submitted to CPCB vide letters 

dated 29.01.2019, 03.04.2019,01.08.2019, 22.11.2019 and finally on 21.02.2020 after incorporating 

suggestions of Task Team of CPCB.  

• As per orders dated 06.12.2019 of Hon’ble NGT in the said matter, action plan prepared by Delhi 

Govt. was to follow the action points delineated in the order of the Tribunal dated 11.09.2019 in OA 

No. 06 / 2012 in the matter of Manoj Mishra vs. Union of India & Ors. including directions that 

timelines have to be compressed so as to complete every action by December, 2020 (except where 

shorter timelines are specified in the order or are otherwise possible) and DJB was directed to 

complete the task of setting up of STPs by 31.12.2020.  

• Timelines given by DJB for completion of its various projects (e.g Construction of New STP of 124 

MGD at Okhla by December, 2022 & Rehabilitation/ Upgradation of STPs at Kondli, Rithala Phase I 

& Yamuna Vihar) were exceeding the said timelines given by Hon’ble NGT and therefore CPCB was 

not approving the Action Plan of RRC Delhi. 

• Revised Action Plan of RRC Delhi was submitted to CPCB vide letter dated 21.02.2020 & was also 

presented before the Task Team of CPCB in the meeting held on 26.02.2020. Revised Action Plan was 

Recommended by the Task Team of CPCB subject to  revision of Action Plan as per suggestions given 

by the Task Team and communicated by CPCB vide  letter dated 11.03.2020.  

• The letter dated 11.03.2020 of CPCB along with Minutes of the 10th Meeting Task Team held on 

26.02.2020 & Revised RRC Action Plan of February, 2020 were sent through email on 14.03.2020, 

05.06.2020 & 12.06.2020 and again on 02.07.2021 alongwith Meeting Notice to all concerned Deptts. 

for necessary action and for providing updated information/data in the Revised Action Plan. Further 

revised Action Plan could not be prepared due to Covid – 19 & Lockdown in Delhi from time to time. 
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• Pursuant to the order dated 06.12.2019 &  latest order dated 22.02.201 of Hon’ble NGT monitoring at 

State Level  is being carried out by the Chief Secy, GNCTD and Monthly Progress Reports of Delhi 

are being sent to Ministry of Jal Shakti & CPCB regularly and last Monthly Progress Report for May, 

2021 was sent on 21.06.2021. 

• Vide letter dated 07.06.2021, CPCB  has requested for Status of Implementation of Action Plan by 

31.07.2021. 

The River Rejuvenation Committee for Delhi discussed the various concerning issues & observations of 

the Task Team of CPCB in the meeting held on 26.02.2020 and reviewed the status of implementation of 

Action Plan for rejuvenation of river Yamuna in Delhi.    

[[[After detailed deliberations following decisions were taken : 

1. All the concerned Departments / Authorities will strictly follow the timelines in respect of their 

Projects, Schemes etc. given in the Action Plan for Rejuvenation of River Yamuna submitted to 

CPCB on 21.02.2020. 
 

2. All the concerned Departments / Authorities will provide information & updated status in respect of 

all of their Projects, Schemes, Works  etc. given in the Action Plan alongwith  Timelines (Timelines  

mentioned in the Action Plan & revised Timelines, if any), Cost of the Projects / Schemes etc (Cost 

mentioned in the Action Plan & Revised Estimated Cost, if any)  Source of Funding and other related 

relevant information alongwith supporting documents to DPCC through email [at Email ID:                

dpcc.wmc2.delhi@gmail.com] & hard copy signed by the concerned senior officer of the Department 

, by 09.07.2021.  
 

The amendments / modifications, if any (as mentioned above) in respect of the Projects, Schemes, 

Works  etc. given in the Action Plan will be highlighted in yellow colour in the said Action Plan  and 

soft copy of the same will be submitted to DPCC through email by 09.07.2021 at the above mentioned 

Email ID. 
 

3. All the concerned Departments / Authorities will provide information regarding Progress made by the 

Departments w.r.t. suggestions given by the Task Team of CPCB in its 9th meeting held on 

27.12.2019 to DPCC through email at above mentioned Email ID & hard copy signed by the 

concerned senior officer of the Department, by 09.07.2021. Copy of the Minutes of the 9th meeting of 

Task Team of CPCB held on 27.12.2019 have already been sent to all the concerned Departments / 

Authorities and again enclosed as Annexure- II.. 
 

4. All the concerned Departments / Authorities will provide their Comments / Action Taken/ Compliance 

Report w.r.t. the observations and suggestions given by the Task Team of CPCB in its 10th meeting 

held on 26.02.2020 to DPCC through email at above mentioned Email ID & hard copy signed by the 

concerned senior officer of the Department, by 09.07.2021. Copy of the Minutes of the 10th meeting of 

Task Team of CPCB held on 26.02.2020 have already been sent to all the concerned Departments / 

Authorities and again enclosed as Annexure- III. 

 

                                                Meeting ended with a vote of thanks to the Chair. 
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