



DELHI POLLUTION CONTROL COMMITTEE
DEPARTMENT OF ENVIRONMENT, GOVT. OF NCT OF DELHI
5th FLOOR, ISBT BUILDING, KASHMERE GATE, DELHI-110006
visit us at: <http://dpcc.delhigovt.nic.in>


F. No. DPCC/WMC II/ O.A. 21/ 2nd Review Meeting CS/2023/ 4134-4155 Dated: 10.05.2023

Subject: Minutes of 2nd Review Meeting of the Chief Secretary, GNCTD w.r.t NGT case OA. No 21/2023 held on 20.04.2023.

Sir/Madam,

Please find enclosed herewith Minutes of 2nd review meeting of Chief Secretary [convenor of High Level Committee (HLC)] w.r.t NGT case OA No. 21/2023 in the matter of "Ashwani Yadav Vs. Govt. of NCT of Delhi" held on **20.04.2023 at 4:30 PM** in his Conference room at Delhi Secretariat for urgent necessary action as mentioned in the said minutes.

Yours Sincerely


(D.K Singh)

Enclosure: As Above

SEE & Incharge, WMC-II


To,

1. Pr. Secretary (Revenue) cum Divisional Commissioner, 5 Sham Nath Marg, Delhi-54.
2. Vice Chairman, Delhi Development Authority, Vikas Sadan, INA, Delhi-110023.
3. Pr. Secretary, Irrigation & Flood Control Deptt., GNCTD, L. M. Bundh, Shastri Nagar, Delhi -31
4. Principal Secretary (Environment & Forest), 6th Floor, Delhi Secretariat, I.P. Estate, Delhi - 02.
5. Pr. Secretary, Finance Department, GNCTD, 4th level, Delhi Secretariat, I.P. Estate, Delhi - 02.
6. Secretary (PWD), MSO Building(PWD Headquarters), ITO , I.P. Estate, Delhi - 110002
7. Commissioner, Municipal Corporation of Delhi, 9th Floor, Dr.S.P.MCivic Center, JLN Marg, Delhi-02.
8. Commissioner of Industries, Govt. of NCT of Delhi. 419, Udyog Sadan, FIE Patparganj, Delhi-92.
9. Chief Executive Officer, Delhi Jal Board, Varunalaya Ph-II, Jhandewalan, Delhi-110005.
10. Chief Executive Officer, Delhi Urban Shelter Improvement Board, Punarwas Bhawan, I.P. Estate, New Delhi - 110002.
11. Managing Director, Delhi State Industrial & Infrastructure Development Corporation Ltd. N-36, Bombay Life Building, Connaught Circus, New Delhi - 110001
12. District Magistrate (North East, East, Shahdara, Central, South East & South West District)

Copy to :

1. Secretary, Ministry of Jal Shakti, Govt. of India, Shram Shakti Bhawan, New Delhi-110001.
2. Secretary, Ministry of Environment & Forest and Climate Change, Govt. of India, Indira Paryvaran Bhawan, Jorbagh Road, New Delhi -110003 .
3. Secretary, Ministry of Agriculture, Govt. of India, Krishi Bhavan, Dr. Rajendra Prasad Road, New Delhi- 01.

4. Director General (Forest), Ministry of Environment & Forest and Climate Change, Govt India, Indira Paryavaran Bhawan, Jorbagh Road, New Delhi – 110003.
5. Director General, National Mission for clean Ganga, 1st Floor, Major Dhyan Chand, National Stadium, India Gate, New Delhi, Delhi 110002.
6. Chairman, Central Pollution Control Board, Parivesh Bhawan, East Arjun Nagar, Delhi -32
7. Pr. Secretary to Hon'ble Lt. Governor, Delhi.
8. Pr. Secretary, Urban Development Department, GNCTD, 9th Level, Delhi Secretariat Delhi -02
9. Special Secretary (Env.) Cum Member Secretary, DPCC.
10. Staff Officer to Chief Secretary, GNCTD, 5th Level, Delhi Secretariat, Delhi – 110002.


(D.K Singh)

SEE & Incharge, WMC-II

Second Review Meeting of Chief Secretary, GNCTD (Convener of High Level Committee constituted by the Hon'ble National Green Tribunal vide order dated 09.01.2023 in OA. No. 21/2023 in the matter of "Ashwani Yadav Vs. Govt. of NCT of Delhi") held on 20.04.2023 at 04: 30 PM in the Conference Room at 5th Floor, Delhi Secretariat.

The list of participants is at Annexure – "A"

Spl. Secretary (Env.) cum Member Secretary, DPCC, apprised the progress and lagging points of various action points of the Action Plan for Rejuvenation of river Yamuna and made a detailed presentation.

After detailed discussion on the various issues following decisions were taken:

1. 100 % Treatment of Sewage:

It was informed that there is enhancement in the treatment of sewage from 530 MGD to 580 MGD however water quality of River Yamuna has deteriorated marginally from February to April, 2023. Member Drainage, DJB informed that BOD increases in summer due to which BOD level in Yamuna has increased in April, 2023. Water Quality of river Yamuna will be improved after commissioning of STPs at Okhla, Rithala Phase I & Kondli Phase II by June, 2023 adding 95 MGD in the treatment capacity.

Chief Secretary directed DJB to ensure that above STPs are commissioned by June, 2023 and also directed senior officers for inspection of some of the Operational STPs.

(Action: DJB & DPCC)

2. Progress in Construction of 3 New STPs (Para No. 3.1.1 of Order Dated 27.01.2023):

In case of Sonia Vihar (7 MGD) STP, progress is only 44.6 % and timeline is September, 2023.

Chief Secretary directed to ensure commissioning of Sonia Vihar STP within the timeline of Sept, 2023 and initiate the process of tender in case of Delhi Gate STP (10 MGD) without waiting for land allocation by DDA / MOHUA. Tree cutting permission to be obtained in advance to minimize delay.

(Action: DJB)

3. Construction of 40 New DSTPs: 11 DSTPs - 12 Months after allocation of Land/ Land to be finalized in a fortnight by DDA / Revenue (Para No. 3.1.2 of Order Dated 27.01.2023):

The progress in respect of construction of 40 new proposed DSTPs was briefed. Chief Secretary directed that tender document & date of tendering to be finalised immediately in case of 06 DSTPS wherein tender documents are under preparation and also in case of other 18 DSTPS (08+ 02+ 08).

The representative of DDA informed that DDA has allotted land for 6 DSTPs and in case of 2 DSTPs [Chattarpur Extn and Maidan Garhi (Rajpur Khurd)] land will be allotted by April, 2023.

In case of 4 DSTPs [Salahpur Khera, Shahbad Mohammadpur, Site adjoining to Maharishi Balmiki Hospital and Vijay Colony near Bawana Chowk], it was informed that there are water bodies. Chief Secretary directed that site be inspected jointly by DDA, DJB and Revenue Department to check whether DSTPs can be installed and the water body could also be developed.

In case of proposed DSTPs at Tajpur Pahari & Madanpur Khadar where Land has not been handed over to DJB due to Interest amount asked by DDA, Chief Secretary directed DJB to pay the interest amount to DDA and take over the possession of land. Chief Secretary also directed to resolve all the encroachment issues expeditiously and handover the land to DJB.

(Action: DDA, DJB & Revenue Deptt.)

It was informed that Revenue Department has allotted land for 2 DSTPs at Palla & Tajpur. In case of 3 DSTPs, land identified belong to Private Parties and there are Court Cases pending before Hon'ble High Court against land acquisition in case of 2DSTPs. District Magistrate (South West) informed that the matter is being pursued for early hearing which is scheduled on 25th / 26th April,2023.

Chief Secretary directed concerned DMs to conduct Social Assessment Studies and pursue the matter for early land acquisition.

(Action: Concerned DM)

CEO, DUSIB informed that the concerned file of handing over land for SPS at Guru Nanak Dev Colony to DJB is under submission. Chief Secretary directed to put up the file urgently. In case of Land for SPS at Police Training School at Sonia Vihar, it was informed that Delhi Police has agreed for allotment of said land.

(Action: DUSIB & Delhi Police)

4. Progress in Rehabilitation of existing 03 STPs (Kondli Phase-II, Rithala Phase-I, Yamuna Vihar Phase –II)

Progress made in respect of Kondli Phase-II (91.4 %), Rithala Phase-I (87.26%) and Yamuna Vihar Phase-II (46%) was briefed and found satisfactory. Chief Secretary directed to ensure timely completion of work.

(Action: DJB)

5. Up-gradation of existing 18 Sewage Treatment Plants

Progress in respect of 18 STPs which are to be upgraded to meet the prescribed standards of BOD / TSS :: 10/10 mg/l was briefed. Chief Secretary directed to ensure timely completion of work.

(Action: DJB)

6. De-silting(Trunk/ Peripheral Sewer: Approx. 200 km)

The progress of de-silting of Trunk/ Peripheral Sewer was briefed and found slow. It was informed by Member Drainage, DJB that present de-silting progress is at the rate of approximately 10 km / month and DJB has also taken up the work of de-silting of 485.5 Km sewer line below 1000 mm Diameter by December, 2023. The issue of cleaning / de-silting of all sewer lines of DJB (Approx. 9000 km) was also discussed.

Chief Secretary directed to depute more machines to achieve the timelines for de-silting of Trunk/ Peripheral Sewer and prepare action plan in phased manner for de-silting of all sewers.

(Action: DJB)

7. Interconnection of Storm Water Drains into Sewers :

The issue of interconnection of storm water drains into sewers was also discussed. It was informed that 309 storm water drains out of 539 are in choked condition and storm water joins sewage. Chief Secretary directed to provide the list of 309 drains to the Drain Owning Agencies (DOAs i.e. PWD,

MCD, DSIIDC etc) and concerned DoAs to take immediate measure for cleaning of their storm water drains to achieve full capacity utilization of storm water drainage system. I&FCD to also clean their storm water drains by 30 June, 2023

(Action: DJB, PWD, MCD & IF&CD & Other DOAs)

8. Trapping of all Drains:

The progress of trapping of Sen Nursing Home Drain was discussed. DJB informed that due to ongoing construction activity by CPWD around the WHO complex, subsoil water is also being pumped into the drain after the trapping location. Complete trapping of the drain is only possible after stopping discharge from the construction activity of CPWD.

Member Drainage, DJB informed that joint inspection by DJB and NMCG is scheduled on 24.04.2023 for verification of leakages / flow from the already trapped drains.

The progress of trapping of other drains including Barapullah Drain, Maharani Bagh Drain, Mori Gate Drain and sub-drains of Najafgarh & Supplementary Drain was also apprised. Chief Secretary directed to complete the trapping of remaining sub drains in given timeline.

(Action: DJB)

9. Physical Inspection of Non-Recorded Sub Drains of 18 Major Drains by Drain owning Agencies : PWD, MCD, DDA, IFCD, DSIIDC etc. (Para No. 3.2.2 (iv) of Order dated 27.01.2023):

It was informed that based on DPCC / GSDDL data a list of 238 sub-drain was prepared and subsequently revised list of 191 sub-drain was sent to DOAs for physical verification.

Chief Engineers of I&FCD, informed that IFCD carried out physical survey of all Sub drains of Najafgarh, Supplementary and Shahdara and confirmed that all sub drains of Najafgarh, Supplementary and Shahdara are already covered in the present action plan of rejuvenation of River Yamuna. Chief Engineer of MCD also informed that they have carried out physical survey of sub drains from the list provided by DPCC.

Member Drainage, DJB also confirmed that there is no need for addition of any sub drains for trapping in the present action plan since sub drains of above mentioned three drains are already covered and in respect of other drains outfalling into river Yamuna there is already action plan for trapping /diversion of the waste water into the STPs.

10. Performance Audit of Completely Trapped 11 Major Drains and All Sub-Drains :

DJB informed that M/s WAPCOS offer has been accepted. Chief Secretary directed to expedite the matter and conduct performance audit of completely trapped 11 major drains and all sub-drains.

11. Sewerage Network in Unauthorized colonies(1799):

The progress of the work of 573 Colonies where laying Sewer Network is in progress was discussed and it was noticed that the work in respect of 102 Colonies was lagging behind. Chief Secretary directed to expedite the work in 116 Colonies (102 Colonies- Timeline March 2023+14 Colonies Timeline April 2023) & ensure its completion in time without any further delay.

(Action: DJB)

12. Utilization of Treated Wastewater:

Status of utilization of treated STPs water was briefed. Chief Secretary directed DJB to provide Action Plan for use of treated STP Water considering enhanced treatment / augmentation in treatment capacity.

(Action: DJB)

13. Upgradation of CETPs with timelines:

It was informed that a meeting was taken by Chief Secretary for deciding the handing over of CETPs. However final decision is awaited.

Chief Secretary directed that till the finalization of handing over the issue of CETPs to DJB, the Industry Department / DSIIDC to prepare RFP in respect of all the CETPs and also to take necessary steps to improve the performance of Lawrence Road CETP which is not meeting the parameters of BOD & TSS.

(Action: Industries Department / DSIIDC)

Status of 10 Projects of DDA (Restoration & Rejuvenation of Flood Plains and Removal of Encroachment) and Connection of Drains/ Drainage system of JJ clusters with sewerage network were also briefed in the meeting.

The Member Drainage, DJB raised the issue of fund allocation and release for its various projects by Delhi Government. It was further informed that DJB requires about Rs. 4000 Cr. for its various projects however, only 500 Cr. have been allocated by Delhi Government. Funds for some of its earlier projects are yet to be released. Pr. Secretary (Finance) informed that Delhi Government will sanction and release the funds project wise to DJB for Rejuvenation of river Yamuna.

Due to paucity of time the status of Solid Waste Management in Delhi could not be reviewed.

The meeting ended with a vote of thanks to the Chair.


ATTENDANCE SHEET

Subject : 2nd Review Meeting of Chief Secretary, GNCTD at 4: 30 PM on 20.04.2023 [Review of the progress w.r.t Action Plans for Rejuvenation of River Yamuna and Solid Waste Management in Delhi w.r.t NGT Cases OA. No. 21/2023 & OA. No. 606/2018]

Venue : Conference Room of Chief Secretary at 5th Floor, Delhi Secretariat.

Date : 20.04.2023

Time : 04 : 30 PM

S.No.	Name of Officer	Designation and Organization	Mobile No.	Email	Signature
1	Gyanesh Chandra	Commissioner - MCD			
2	Ajay Gupta	Member (DV) DTB	9650291023		
3	Gaurang Gupta	CEO DUSIB	9717945001		
4	Sandeep Mittal	MD, DSIDE	9650072233		
5	Sunil Tyagi	E-in-c, DSIDE	9722880055		
6	Sandeep Singh	DM (C)	9650003424		
7	Anil Bhatia	DM (East)	9717677172		
8	Arun Mishra	DM (North East)	9910309257		
9	Manish Gupta	ACS (I)			
10	ANANT KUMAR	Emc PWD	9911178856		
11	Beha Kishor	DM South East			
12	Hemant Kumar	DM South West	8132031248		
13	A.C. Verman	PSF			








ATTENDANCE SHEET

Subject : 2nd Review Meeting of Chief Secretary, GNCTD at 4: 30 PM on 20.04.2023 [Review of the progress w.r.t Action Plans for Rejuvenation of River Yamuna and Solid Waste Management in Delhi w.r.t NGT Cases OA. No. 21/2023 & OA. No. 606/2018]

Venue : Conference Room of Chief Secretary at 5th Floor, Delhi Secretariat.

Date : 20.04.2023

Time : 04 : 30 PM

S.No.	Name of Officer	Designation and Organization	Mobile No.	Email	Signature
14	Vikram Singh	Pr.CE(00) Proj I DJTB	9650290929	cedrainingest@gmail.com	
15	S.K. Bhardwaj	Pr CE (Dr) Proj II DJTB	9650290718		
16	R.P. Singh	CE (Dr) R-II	9650290841		
17	Bhupesh Kumar	CE SDW	9650291571		
18	Tauseef	Consultant (w/o)	9718800832		
19	Sudhir Mehta	Chief Engineer DEMS MCD.	9717788022	Chief Engineer Central @gmail.com	
20	Manish Bhatnagar	CE/MCD	9717788014		
21	Arvind K.	SDM (HA), Revenue Dept	9999065096		
22	D S Khosla	Consultant DCB	7351111614	ce@delhi.govt @gmail.com	
23	T. L. Tyagi	SE/HCC-3/DDA	9650184184	sehc3dda@gmail.com	
24	K.C. Suresh	Spl. Secretary, UD	9540335959		
25	Kamal Gupta	Secy/IL, DDA	8149325861		
26	ANIL KUMAR	CE, I&FC	9958888007	ceifcd@gmail.com	
27	Mukesh Kumar	CE I&FC	9958430057	ceifcd@gmail.com	

Venue : Conference Room of Chief Secretary at 5th Floor, Delhi Secretariat.

Time : 04 : 30 PM

[illegible]