
BY SPEED POST/ EMAIL 
URGENT/NGT MATTER 

DELHI POLLUTION CONTROL COMMITTEE 
DEPARTMENT OF ENVIRONMENT, GOVT. OF NCT OF DELHI 

5th FLOOR, ISBT BUILDING, KASHMERE GATE, DELHI-110006 

visit us at : http://dpcc.delhigovt.nic.in 

Dated: 16.06.2021
F. No. DPCC/WMC-IUMPR/OA 673/2020/6030-6051 

Sub Minutes of the 5th Meeting of Chief Secretary to Monitor/Review the progress 

in respect of Action Points / various Projects of RRC Action Plan held through 

Video Conferencing at 3:00 PM on 23.03.2021. 

Please find enclosed here with Minutes of the 5th Meeting of Chief Secretary to 

Monitor/Review the progress in respect of Action Points / various Projects of RRC 

Action Plan held through Video Conferencing at 3:00 PM on 23.03.2021 in compliance

to the directions of the Hon'ble National Green Tribunal dated 06.12.2019, 29.06.2020,

21.09.2020 & 22.02.2021 in OA No. 673/2018 in the matter of News item published in 

The Hindu' authored by Shri Jacob Koshy titled "More river stretches are now critically 

polluted: CPCB". 

All the Departments/Agencies are required to take urgent necessary action as mentioned

in said Minutes and send the Action Taken Report to DPCC at Emai: 

dpec.wmc2@gmail.com and also send the hard copy of the Action Taken Report to 

DPCC by 30.06.2021.

dupauu 16 
(D. K. Singh) 

SEE& Incharge (WMC- I1) 
DPCC 

Enclosure: As Above 

To, 
1. The Vice Chairman, Delhi Development Authority, Vikas Sadan, INA, Delhi-110023.

2. The Chairman, New Delhi Municipal Council, Palika Kendra Building, Parliament Street, Delhi-01.

3. The Additional Chief Secretary, Urban Development Department, Govt of NCT of Delhi, 9th Level, 

Delhi Secretariat, I.P. Estate, Delhi - 110002. 

4. The Principal Secretary, Public Works Department, sh Level, Delhi Secretariat, 1.P.Estate, Delhi-02 

5. The Pr. Secretary (Revenue) cum Divisional Commissioner, 5 Sham Nath Marg, Delhi-54. 
6. The Commissioner, South Delhi Municipal Corporation (SDMC), 9th Floor, Dr. S.P.M Civic 

Center, JLN Marg, New Delhi - 110002. 

7. The Commissioner, North Delhi Municipal Corporation (NDMC), 4th Floor, Dr. S.P.M Civic 

Center, JLN Marg, New Delhi-1 10002 

8. The Commissioner, East Delhi Municipal Corporation (EDMC), 419, Udyog Sadan, Patparganj
Industrial Area, Delhi-110092
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9. The Chief Executive Officer, Delhi Cantonment Board (DCB), Delhi Cantt. Sadar Bazaar, New 

Delhi-110010 
10. The Chief Executive Offcer, Delhi Jal Board, Varunalaya Ph-I1, Jhandewalan, Karol Bagh, New 

Delhi-110005

11. The Commissioner of Industries, Govt. of NCT of Delhi. 419, Udyog Sadan, FIE Patparganj,

Delhi-110092.
12. The Managing Director, Delhi State Industrial & Infrastructure Development Corporation Ltd. N- 

36, Bombay Life Building, Connaught Circus, New Delhi - 110001 

13. The Secretary, Irrigation & Flood Control Department (1&FC), Govt. of NCT of Delhi, L. M. 
Bundh, Shastri Nagar, Delhi - 110031. 

14. The Secretary Cum -Commissioner, Development Department, Govt. of NCT of Delhi 5/9, 
Under Hills Road, Delhi-110054

15. The Principal Chief Conservator of Forest, Forest Department, Govt. of NCT of Delhi, A Block, 

Vikas Bhawan, I.P.Estate, Delhi-110002. 
16. Concerned District Magistrates (11 Revenue Districts of Delhi) 
17. Member Secretary, Wetland Authority for Delhi, 6th Level, Delhi Secretariat, I.P. Estate, Delhi -

110002 

18. Director (Environment), Govt. of NCT of Delhi, 

Copy for information to: 

1. The Member Secretary, DPCC 

2. Staff Officer to Chief Secretary, Govt. of NCT of Delhi, sth Level, Delhi Secretariat, I.P. Estate, 
Delhi-110002

3. PA to Additional Chief Secretary (Environment), 7th Level, Delhi Secretariat, I.P. Estate, Delhi- 
110002 

4. PA to Principal Secretary (Environment) Cum Chairman, DPCC. 

(D. K. Simgh) 
SEE& Incharge (WMC -II) 

DPCC 



Minutes of the 5th Meeting of Chief Secretary, Delhi, held at 3:00 PM on 23.03.2021 through 
Video Conferencing to Monitor/Review the Progress in respeet of Action Points / Projects of 
RRC Action Plan w.r.t Orders of Hon'ble NGT Dated 06.12.2019, 29.06.2020, 21.09.2020 & 

22.02.2021 in OA No. 673/ 2018 in the matter of News item published in "The Hindu' authored 

by Shri Jacob Koshy titled "More river stretches are now critically polluted: CPCB". 

The meeting was taken by Addl. Chief Secretary (Env. & Forest) on behalf of Chief Secretary, GNCTD. 

officers from various Organizations including Delhi Jal Board, Delhi Development Authority, DSIIDC, Irigation and 

Flood Control Department, Local Bodies, Environment Deptt., DPCC and other Departments attended the meeting. 

Addl. Chief Secretary (Env. & Forest) welcomed the participants and asked the Member Secretary, DPCC to make a 
presentation for review of the progress in respect of Action Points / Projects related to control of Pollution in river 

Yamuna. 

Member Secretary, DPCC, informed that in compliance to the orders of Hon'ble NGT, Monthly Progress Reports of 
Delhi are being sent to Ministry of Jal Shakti & CPCB regularly. Member Secretary, DPCC made a Power Point 
Presentation on various Action Points/ Projects related to control of Pollution in river Yamuna for reviewing the 
progress including Action Taken Report w.r.t. previous meeting held on 09.02.2021 and the same is briefed below 

Action Taken Report w.r.t. Previous Meeting held on 09.02.2021: 
Action Taken Report w.r.t. previous meeting held on 09.02.2021 was briefed. 

1. Rehabilitationof STPs: 
It was informed that Out of 6 Projects of Delhi Jal Board, Tree cutting permission has been granted in respect of 5 

projects. Regarding Tree cutting permission for remaining one project i.e. rehabilitation of STPs at Kondli, it was 

informed by the Member Drainage, DJB that revised proposal for grant of permission for cutting/ transplantation of 

826 trees (initial proposal was for 1142 trees) is ready however they could not apply due to some problem in the portal 

of Forest Deptt. They will submit the revised proposal to Forest Deptt. soon for getting permission for cutting/ 

transplantation of trees. 

After detailed deliberations, it was decided that DJB will expedite the matter and submit the revised proposal 

for Tree cutting permission to Forest Department within 2 weeks. 
(Action by : Delhi Jal Board) 

2. Sewage Management-STPs, Septage and Drains 

A. Sewage Treatment
Regarding comparing the estimated data of quantum of sewage generation, capacity of STPs and treatment with the 4- 

5 Mega /Metropolitan Cities in India, it was informed by the Member Drainage, DJB, that they could compare the 
data of Delhi with Banglore only. Sewage generation in Delhi is 3273 MLD whereas in case of Banglore it is 730 

MLD. Treatment capacity of STPs in Delhi is 2715 MLD ( 83 %) whereas in case of Banglore it is 488 MLD(66%). 

Percentage utilization of treatment capacity is 2432 MLD (89.6%) in Delhi and 440 MLD (90.2%) in Banglore. It was 

also informed that Mumbai, Chennai & Kolkatta are Coastal Cities and not comparable with Delhi. In case of Mumbai 
mostly treatment is upto primary level and disposal of the treated effluent is into sea. 

It was decided that DJB will compare the data regarding estimation of quantum of sewage generation, capacity
of STPs and treatment in Delhi with other major cities (Pune, Indore, Kolkatta Mumbai & Chennai) within 15 

days. 
(Action by: Delhi Jal Board) 



B. STPs: Non Compliance of Prescribed Standards: 
It was informed that as per the Analysis Reports of DPCC Water Laboratory, out of 35 Operational STPs of DJB only 

8were complying with the new prescribed standards of BOD/ TsS 10/10 mg/litre. 12 STPs designed for old 

standards are being upgraded for new prescribed standards and in respect of remaining 16 STPs budget of about Rs 

2700 Crores has been sought from the Govt. 

Regarding comparing the performance of STPs in Delhi w.r.t prescribed standards with 4 - 5 Mega /Metropolitan
Cities in India, it was informed by the Member Drainage, DJB that Performance comparison could not be done since 
required Data/ information in respect of other Mega /Metropolitan Cities in India is not available on CPCB website. 

It was decided that DJB will compare the performance of STPs in Delhi w.r.t prescribed standards with other 

major cities (Pune, Indore, Kolkatta Mumbai & Chennai) within 15 days 

(Action by: Delhi Jal Board) 
C. Up-gradation of 12 STPs: 
It was informed that out of 12 STPs under upgradation, in case of Yamuna Vihar (Ph-1) tender is proposed to be 

issued by May, 2021 and work is expected to be completed within one and half year from the date of issue of tender 

(i.e. by . Work is in progress at Kondli (Ph-I, I, I) [Timeline-December, 2022 (55.66 % progress)] and Rithala(Ph-1) 

ITimeline-December, 2022 (42.20 % progress)]. Gap is progressively been closed. 

D. Progress in New Construction Proiects of STPs 
In place of existing 3 STPs of 10 MGD each at Coronation Pillar a new STP of 70 MGD is being constructed at 
Coronation Pillar [Timeline - June, 2021 (85 % progress)]. 50% plant to be commissioned by 31.03.2021 and 100% by 

30.06.2021.

In place of existing 4 STPs (Phase I to IV) at Okhla with total capacity of 124 MGD a new STP of 124 MGD is being 

constructed at Okhla [Timeline - December, 2022 (27.85 % progress)]. 

Regarding rest of the 16 STPs out of 35 operational STPs in Delhi, it was informed by Member Drainage, DJB that 

due to heavy cost involved (about Rs. 2700 Crore) in upgradation of these STPs, Alternate economic feasible 

technologies are being worked out to improve the performance of STPs. Coagulant dosing (PAC, Ferric Chloride, etc.) 

will be started by June, 2021. Floating Aerators wil be provided/ repair of diffusers will be done to increase aeration. 
Disc filters will be provided to improve the quality of effuent in respect of BOD & TSS. First Stage of such measures 
shall be reviewed by October, 2021 and Second Stage by December, 2021. Government has to include these 

technologies.

After detailed deliberations, it was decided that DJB will provide details of the alternate economie feasible

technologies being worked out to improve the performance of STPs and Progress of STPs under rehabilitation/

new construction within 30 days. 

(Action by : Delhi Jal Board) 

E. 56 DecentralizedSewage Treatment Plants(DSTPs): 
Member Drainage, DJB informed that they are pursuing the matter with DDA & Revenue Department regarding 
allocation of land for Decentralised STPs at various locations in Delhi.

After detailed deliberations, it was decided that DJB will pursue the matter with DDA and Revenue

Department for allocation of land for DSTPs within2 weeks,

(Action by: Delhi Jal Board)

F. Trapping of Major Drains:
It was informed that out of 18 major drains outfalling into river Yamuna, 13 have been trapped, 3 are partially trapped 
and 2 are untrapped. Regarding Interceptor Sewer Project (ISP) it was informed by Member Drainage, DJB that ISP 

stands completed and ready for commissioning. Provision has been made to intercept all 242 MGD. About 170 MGD 



is being treated out of provision made for 242 MGD. Entire flow shall be treated by December, 2022 after 

construction/ rehabilitation of Coronation Pillar, Rithala and Kondli STP. 

It was informed by Member Drainage, DJB that land has been allotted by DDA to DJB at the mouth of Mori Gate and 

Barapulla Drains for the proposed STPs however cost of the land (about Rs. 150 Crore) is much more than the cost of 

land given earlier to DJB for its STPs. DJB is pursuing the matter with DDA to reduce the cost of land. 

Regarding Maharani Bagh drain it was informed that Timeline of trapping balance flow (15 MLD) has been squeezed 
to 31.12 2021 from 30.04.2022. 

After detailed deliberations, it was decided that DJB will provide timelines for completion of proposed STPs at 

the mouth of Mori Gate & Barapulla Drains and take up the matter with DDA regarding cost of the Land 

within 15 days 
(Action by: Delhi Jal Board) 

G. Sewerage Network in Unsewered Areas: 
As decided in the previous meeting on 09.02.2021, DJB has provided timelines for completion of work of providing 

sewerage network in unsewered/ unauthorised colonies. 

It was infomed that Sewer line laid and notified in 561 Unauthorised Colonies, Work of sewer network is in progress 

in 595 Unauthorised Colonies, NOC is awaited/O Zone in 131 Unauthorised Colonies (Sewerage Network shall be 

provided about 3 years after receipt of NOC/clearance from DDA) and in case of 512 Colonies sewerage network is to 
be laid along with Decentralized STPs. It was also informed that notification shall be issued in respect of 75 

Unauthorised Colonies by April, 2021. 

After detailed deliberations, it was decided that DJB will complete all the work of providing sewerage network 

in unsewered/ unauthorised colonies by December, 2023 and squeeze the timelines by 6 months in various types 

of cases. 

(Action by: Delhi Jal Board) 
H.Faecal Sludge Management: 
It was informed that 208 tankers/vehicles have been authorized by DJB and 100 more are proposed to be authorized 

for collection of Septage to STPs/ SPs. On an average 6 to 7 lakh litres of septage per month is being collected and 

treated at the STPs of DJB. 48.35 Crore Litres of Septage was treated by DJB upto 28.02.2021 

After detailed deliberations, it was decided that action taken reports of District Magistrates will be updated and 

circular will be issued by Divisional Commissioner for expediting the action against violators (Detection of 

illegal Tankers carrying septage and action against the Unauthorised Tanker owners found discharging septage 

into Drains/ Land) within 15 days. 
(Action by: Revenue Department) 

I. In-situ Bioremediation/ Phvtoremediation of Sewage in Drains: 
It was informed that out of 10 Drain Owning Agencies, only 5 have submitted their action plans to the Integrated Drain 
Management Cell (IDMC). Action Plan has not been received from 5 Drain Owning Agencies (North DMC, PWD, 

IFCD, NTPC & DSIIDC),. It was also informed that metings of IDMC are held regularly & progress regarding 

preparation of action plan etc. and related issues are being reviewed by IDMC.

Various drain owning agencies (North DMC, SDMC, DDA etc.) informed regarding progress w.r.t. preparation of 
Action Plan for Bio-remediation/ Phyto-remediation of drains. Representatives of DMCs mentioned about the 
constraint of funds for Bio-remediation/ Phyto-remediation of drains and informed that they have approached CPCB 
for the funds. They have also submitted their clarifications / revised project proposals w.rt. comments/ queries raised 

by CPCB. 

Representative of North DMC informed that estimated cost for bioremediation of 192 Drains is Rs. 53.5 Crores. A 
Pilot project has been initiated at Qudsia park drain [350 meter at the estimated cost of Rs. 25 Lakh) and the same will 

be completed within 4 months. They will submit their Action Plan to IDMC within a week. Representative of SDMC 

informed that IIT Delhi has provided design/estimate tor Pushp Vihar Nallah (1.9 Km) and estimated cost is Rs. 
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214.39 Lakh. This will be processed subject to availability of funds with SDMC. Representative of PWD informed that 

they have about 2000 km of drains and given consultancy to Delhi Technological University (DTU) for their 2 Pilot 

Projects at Chatrasal Stadium and Chattarpur . DTU has carried out survey and submitted report to PWD. They will 

submit their Action Plan to IDMC by 2nd week of April, 2021.Representative of DDA informed that Action Plan has 

been submitted to IDMC. Out of 1l projects related to construction of Wet Lands 5 have been completed and 

remaining 6 will be completed by May, 2021. 

Representative of DSIDC informed that In-situ Bioremediation/ Phytoremediation is not feasible in their storm water 

drains which are covered and having less than 3 meter width. It was also informed that DSIIDC had written a letter to 

DJB for according permission for connecting their storm water drains to the conveyance system of DJB in the 

Industrial Areas having CETPs. But DJB had replied that the storm water drains cannot be connected to the 

conveyance system of CETPs as the same is not designed to accommodate the waste water of storm water drains. 

DSIIDC has sent another letter to DJB to reconsider their request and accord permission so that the flow of untreated 

waste water into river Yamuna could be prevented. Member Drainage, DJB informed that the matter is under 

consideration and permission may be accorded with condition that (i) One Chamber shall be provided to arrest the 
solids to avoid choking of the conveyance system (ii) In rainy season flow from the storm water drains shall not be 

allowed to join the conveyance system to avoid flooding and necessary measures like sealing of the entry point shall be 

taken in this regard. 

After detailed deliberations, it was decided that Drain Owning Agencies will expedite preparation of action plan 

& execution of work. DSIIDC to hold a meeting with DJB and resolve the issue of connecting their storm water 

drains to the conveyance system of DJB in the industrial areas having CETPs within 15 days 

(Action by : Drain Owning Agencies, DSIIDC & DJB) 

3. Rejuvenation of Water Bodies 
It was informed that 191 Brief Documents & 278 Action Plans have been received in respect of 1033 Water Bodies in 

Delhi. Pendency of receipt of Brief Documents and Action Plans in respect of various Departments was briefed. 724 

Brief Documents & 754 Action Plans are yet to be received from DDA. Besides DDA, Brief Documents on water 

bodies are also awaited from Revenue Department (104), DJB (6), CPWD (4), North DMC (2), Delhi Wakf Board (1) 

& DUSIB (1). 
Representatives of Revenue Department and North DMC informed that Brief Documents and Action Plans shall be 

submitted with in a week. Representative of CPWD informed that Brief Documents and Action Plans shal be 

submitted with in two weeks. Representative of DDA informed that a Committee has been constituted for 

Rejuvenation of Water Bodies. Joint survey of water bodies was conducted and report has been received in respect of 

162 water bodies. It was informed that many of the water bodies can not be rejuvenated. Member Drainage, DJB 
informed that DJB is to rejuvenate 155 Water Bodies. Work is in progress in 46 Water Bodies and will be completed 

by December, 2021. 
After detailed deliberations, it was decided to expedite and submit Brief Documents & Action Plans to Wetland 
Authority of Delhi and execute the work of rejuvenation of Water Bodies as per the timelines given in the 

Action Plans. DDA to submit remaining Brief Documents & Action Plans within two months, Wetland 
Authority of Delhi to write letters to CPWD, Delhi Wakf Board & DUSIB to submit Brief Documents within 

two weeks 
(Action by : Land Owning Agencies Having Water Bodies, DJB & Wetland Authority of Delhi) 

4, Protection of Flood Plain of River Yamuna and Prevention of Encroachment by DDA : 

t was informed that Demarcation of l1 in 25 years Flood Plains & Fixing up of Bollards and Fencing have been done. 
Out of 96,81 CCTV cameras have been installed and remaining 15 CCTV cameras shall be installed by 15.04.2021. 
Out of 1026 Jhuggies / Chappar (in Okhla, Khijrabad & Jogabai areas) 600 have been removed by DDA. 150 
Jhuggies could not be removed due to stay by Courts. Remaining Jhuggies are proposed to be removed in due course. 

After detailed deliberations, it was decided that DDA ill remove remaining 276 Jhuggies (except those which 

have been stayed by the Courts) within a month, 
(Action by :Delhi Development Authority) 



5. Utilisation of Treated Wastewater 
It was informed that Action Plan for use of treated wastewater from STPs has been prepared by DJB and submitted 
to CPCB in compliance of Hon'ble NGT Orders in OA No. 148/2016. Out of 535 MGD of treated wastewater from 
STPS, presently only 90 MGD is utilized for various purposes (Horticulture, Irrigation, DTC Depot etc.). 267 
MGD is discharged into river Yamuna as return flow. DJB has proposed to use additional 276 MGD of treated 

waste water from STPs by December, 2022 (46 MGD in Artificial Water Bodies, discharge of 70 MGD treated 

waste water of Coronation Pillar STP at Palla, 20 MGD at Auchandi & Jaunti Regulator and Exchange of 140 
MGD treated STP Water with raw water with UP). By December, 2022, total installed capacity of STPs will be 

707 MGD out of which 366 MGD will be used for various purposes as mentioned above and 267 MGD will be 

discharged into river Yamuna as return flow. 

It was informed by DJB that treated water from STPs is available free of cost at the various STPs. As per the orders of 

the Hon'ble NGT in OA No. 6/2012, Manoj Mishra Vs Union of India & Ors., treated water from STPs is to be used 
in the parks within 5 Km of the STPs. Hon'ble NGT vide order dated 25.02.2021 in OA No. 386/2017 in the matter of 

"Rear Admiral A P Revi IN (Retd.) Vs Delhi Jal Board & Ors." has also directed that fresh water is not to be used for 
gardening in public parks by the DDA,Municipal Corporations and other Agencies instead only treated water is to be 

used. 

It was informed that Local Bodies, DDA, PWD, DSIIDC etc. are yet to submit their action plan to DJB regarding 

utilisation of treated STP water. 

Following information has been received from the DMCs regarding use of treated waste water 

North DMC: 
401 out of total 6085 parks are being irrigated using treated STP water/ water tankers. 

Rs. 195.64 Crores have been sought from MoHUA for laying pipeline from DJB STPs as per DPR of 

WAPCOS Ltd to irrigate 5100 parks. 

EDMC: 
1338 out of total 2097 parks are being irrigated using Treated DJB STPs water and 444 parks are being 
irrigated using treated water from the EDMC ETPs 

100-150 KLD treated water is being utilized at WTE at Ghazipur & C&D Plant at Shastri Park. 

SDMC: 
134 out of total 6822 parks are being irrigated through treated STP water /water tankers. 
220 Parks are to be irrigated by 15 STP/ETPs by 31.05.2021 

Rs. 74 Cr. sought from MoHUA for laying pipeline from DJB STPs as per DPR of WAPCoS Ltd to 

irrigate 4672 parks. 

It was also informed that 1064 Bore wells have been sealed by the District Magistrates in the parks in compliance 

of the orders of Hon'ble NGT in OA No. 6/2012, Manoj Mishra Vs Union of India & Ors. 

After detailed deliberations, it was decided that all the concerned Departments will submit their Time bound 

Action Plan for use of treated water from STPs to DJB within 15 days. Concerned District Magistrates to 
expedite the action for closure/ sealing of the borewells in the parks etc. used for horticulture purpose and 

seal the remaining Borewells. DMCs/ Local Bodies, DDA & other Park Owning Agencies to submit details 

regarding Total No. of Parks , Source of water etc.in the Format enclosed. 

(Action by: DMCs/ Local Bodies / DDA/ PWD/ DSIIDC /DJB ete. & DMs) 

All the concerned Departments / Authorities shall take necessary action for completion of their Projects/ 

Action Points within the timeline as mentioned in the Action Plan for Rejuvenation of River Yamuna in Delhi, 

submitted to CPCB and provide updated Information & Monthly Progress Report in the Revised Format of 

NMCG by 10 of every month. 
Meeting ended with a vote of thanks to the Chair. 



Format for Information regarding Borewells and Use of Treated Water in the ParksS 
Remarks Quantum of 

Treated Water 

Used 

S. Mode of Supply of Name of No. of 
No Department/ | Parks 

Agency 

Borewells Quantum of Source of Water 
Water Treated Water 

Required for 
Gardening 
(in KLD) 

Bulk Other Gardening 
(in KL) 

Sealed Not Borewells Treated | Tanker Pipe use 
(Nos) Sealed (Nos) Water 

(in KL) (Nos) from 

STPs 
Other 

Sources 

Date: Signature 
Name 

Designation: 
of Nodal Officer with seal 
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